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Project Overview:  
 
The libraries of the National Marine Fisheries Service (NMFS, also known as NOAA 
Fisheries) comprise nearly half of the libraries serving the National Oceanic and  
Atmospheric Administration (NOAA).  These libraries are distributed around the United 
States with 16 libraries in 11 states (Figure 1). 
 
The NOAA Fisheries Library Consortium (NFLC) was formed in 2004 in order to fulfill 
a directive by the NOAA Fisheries Science Board to review existing library services and 
to make recommendations for improvement throughout the agency.   
 

 

Figure 1 – Distribution of NOAA Fisheries Libraries  
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The NOAA Fisheries libraries began discussing the project in mid-2004.   E-mail and 
conference calls were used to communicate and prepare for the initial meeting in October 
2004. Agency support for the project included Science Board mentorship, travel support, 
and funding a professional facilitator. 
 
The first meeting of the NFLC took place October 2004 at NOAA Headquarters in Silver 
Spring, Maryland.  A work plan was developed and committees were formed to complete 
a needs and capabilities assessment, develop recommendations, and plan for 
implementation.  Committee reports were finalized and collected into the final project 
report which was presented to the Science Board in February 2006.  The primary 
recommendations of the NFLC report were: 
 

1. The NFLC be accepted as a standing advisory group on library issues for 
NOAA Fisheries. 

2. Agency-wide electronic resources should be centrally funded. 
3. A new full-time librarian be hired to negotiate and manage these resources. 

 
These recommendations were accepted in principle by the NMFS Science Board.  The 
NFLC continues to meet and work toward implementation of the report 
recommendations, while waiting for the funding necessary to fully put them into action.   
The timeline in Figure 2 illustrates the development of the NFLC and completion of 
various project elements. 

 

 
 
 
Process: 
 
Effective communication within the NOAA Fisheries Library Consortium was extremely 
important to the successful completion of the project.  Working with a professional 

Figure 2 – NOAA Fisheries Library Consortium timeline 
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facilitator in the initial phase focused the group’s efforts helped develop the work plan 
and project timeline. E-mail and conference calls were convenient and cost-effective 
ways for the group to communicate after the initial meeting, and they continue to be used 
as the primary means of communication.  NFLC progress was communicated to the 
Science Board through our mentor, and to other NOAA Libraries at annual meetings.  
 
The NFLC web page (http://swfsc.noaa.gov/nflc/ ) provides information on the project 
and access to finalized NFLC documents.  During the initial project, a separate document 
depository was maintained for group access to draft documents under review.   
 
NFLC libraries were surveyed on key elements of library services for the needs and 
capabilities assessment.  Data was collected on core print and electronic resources, 
cataloging, facilities, budget, staffing, equipment, and collection value.  Data was 
compiled and analyzed in a Microsoft Access database.  The results were reported in the 
NFLC needs and capabilities assessment, which served as the basis for our 
recommendations and implementation plan.  Individual committee reports were reviewed 
by the entire group, then compiled into a final report including an executive summary.  
 
Outcomes: 
 
The formation of the NOAA Fisheries Library Consortium has strengthened cooperation 
and communication among NMFS Librarians.  The needs assessment project highlighted 
existing strengths and enabled the group to formulate a plan for improving agency-wide 
library services.  The final project report accepted by the NMFS Science Board in 
February 2006 provides a roadmap for the NFLC to move forward with the 
implementation of our recommendations. 
 
Additional information on the NOAA Fisheries Library Consortium including the final 
project report is available on the NFLC website at: http://swfsc.noaa.gov/nflc/  


